



# Earned Value Management

# 8th Annual International Cost/Schedule Performance Conference

27-31 October 1996

REPORT DOCUMENTATION PAGE				Form Approved OMB No. 0704-0188
Public reporting burder for this collection of information is estibated to average and reviewing this collection of information. Send comments regarding this bur Headquarters Services, Directorate for Information Operations and Reports (070 law, no person shall be subject to any penalty for failing to comply with a collect	den estimate or any other aspect of this coll- 4-0188), 1215 Jefferson Davis Highway, S	ection of information, including 1204, Arlington, VA	ding suggestions for reducin 22202-4302. Respondents sho	g this burder to Department of Defense, Washington ould be aware that notwithstanding any other provision of
1. REPORT DATE (DD-MM-YYYY) 27-10-1996	2. REPORT TYPE Conference presentation			COVERED (FROM - TO) 5 to 24-10-1996
4. TITLE AND SUBTITLE			5a. CONTRACT NUMBER	
Reengineering EV Management in Lockheed Martin			5b. GRANT NUMBER	
Unclassified			5c. PROGRAM I	ELEMENT NUMBER
6. AUTHOR(S)			5d. PROJECT N	UMBER
Reiner, Linda;			5e. TASK NUMBER	
			5f. WORK UNIT	
7. PERFORMING ORGANIZATION NAME A Lockheed Martin Missiles and Space xxxxx	ND ADDRESS			G ORGANIZATION REPORT
XXXXX, XXXXXXX	AME AND ADDRESS		le groveor a	ACTIVITION IS A CREATIVITY OF
9. SPONSORING/MONITORING AGENCY NAME AND ADDRESS OUSD(A&T)			10. SPONSOR/MONITOR'S ACRONYM(S)	
,			11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATE APUBLIC RELEASE , 13. SUPPLEMENTARY NOTES Papers and presentations from 8th Annual Cost 3		nnagement Conf	erence held Octob	per 20-24, 1996 in Tysons Corner,
VĀ.				·
14. ABSTRACT				
See Report.				
15. SUBJECT TERMS		li a		
16. SECURITY CLASSIFICATION OF:	17. LIMITATION OF ABSTRACT Public Release	NUMBER OF PAGES	http://www.acq.d	RESPONSIBLE PERSON osd.mil/pm/paperpres/1096conf.ht il
a. REPORT  b. ABSTRACT  c. THIS PA Unclassified  Unclassified  Unclassified			19b. TELEPHONE NUMBER International Area Code Area Code Telephone Number 703767-9007 DSN 427-9007	
				Standard Form 298 (Rev. 8-98) Prescribed by ANSI Std Z39.18



## Lockheed Executive Commitment



"The use of earned value management process... even where no contractual requirement exists. I intend to expand this practice and to make earned value the basis for management of all our efforts."

"Our programs must continue to improve their performance management practices and skills and we must intensify efforts to eliminate activities that do not add value to the program management process."

Sam Araki

Lockheed Martin Missiles & Space



#### **EVM** Initiative



### August, 1995 Sam Araki formed the EVM Task Force with the following objective:

effective, earned value system that satisfies minimal requirements consistent with prudent business practice and essential to both the intent of C/SCSC and best commercial practice



#### **OSD Commitment**



#### **Unprecedented Support**

"Task Force activities will not prejudice recognition by the Department of Defense of the Lockheed Martin Sunnyvale Performance management System as compliant with Cost/Schedule Control Systems Criteria (C/SCSC)."

"The commendable initiative shown by Lockheed Martin, Sunnyvale and by DPRO is consistent with the objectives of Acquisition Reform, and provides an opportunity to minimize or eliminate differences between military and commercial management requirements."

Dr. P. G. Kaminski, Under Secretary of Defense, (Acquisition and Technology)



#### **EVM Task Force**



LMMS and DCMC **Exec. Mgmt** 

#### **Steering Committee**

**LMMS Office of the President DCMC Commander** 

Business, DCMC, and Program **Senior Mgmt** 

#### **Exec. Task Force**

**Key Program Vice Presidents Division Directors of Business Ops DCMC Deputy Commander** 

Cross Functional **Team** 

#### **Implementation Team**

**Task Force Manager DCMC C/SCSC Focal Point Program Reps Process Reps Information Systems Reps Functional Reps** 



#### DCMC's Epectations



- Government and company program manager ownership of EVM
- Standardization of EVM process across the enterprise
- Cost effective and meaningful joint surveillance
- Eliminate non-value-added activities associated with EVM




#### Perform a Requirement **Analysis**



**Top Down** 

- Professional interpreters developed
- Lack of real "user" involvement
- Mistakes generated rules



Identify and remove impediments



#### Pilot Program



**Benchmark - IRIDIUM®** 

**Pilot - Milstar** 

Best-Demonstrated Practices

Process Change Flow

**Program Implementations** 



#### **EVM Change Status**



#### **Process Change Candidates**

- **EAC Triggers**
- Variance Analysis
- Work Authorization
- Baseline Management
- Consistent OBS/WBS
- Level of CAM
- Business Support Role

- EV Technique
- Streamlined Material EV
- Use of Metrics
- Meetings/Information
- → COTS
- **→** Surveillance
- → EDI


Process changes resulted from commercial benchmarking and best demonstrated practices



# Eliminate Non-Value-Added Activity



Annual estimated unique pieces of paper generated before and after process change for single program



#### **Coopers & Lybrand Study**

- C/SCSC 3rd-highest regulatory cost driver
- Two-thirds effort associated with pushing paper
- Paper Generated Pre-EVM Chg

  Paper Generated Post-EVM Chg




#### Use the "Real Info"



#### **LMMS Action**

- Eliminate cost account variance reports
- Develop standard status review charts for teams with graphics
- Encourage customer participation on IPTs





Capitalize on internal program management process



#### The Value of Judgment



**Substitute Analysis For Arbitrary Rules** 



#### **LMMS Actions**

- ► EAC triggers
  SPI
  CPI
  TCPI
  Risk
- Replace thresholds with significant indicators
  - -Risk Areas
  - -PDT Concerns
  - -WBS
- Use analysis realtime



# Develop a Quality Assurance Program



"Contractor Ownership Includes Methods to Evaluate and Ensure the Quality of the EVM System"

#### **Monitor**

Product



- Data reviewed by senior management
- CPR data analysis
- Independent EAC analysis
- Program reviews

Process



- Statistical process control approach
- Use diagnostics and metrics
- Program take responsibility for generation and response

#### **Key Features**


- Non-interface
- Look for trends and significant discrepancies
- •Replace CAM Interviews with "training" where indicators exist
- Focus includes value of information provided



#### Teamed for the Future




#### **Must Break Down Stovepipes for Common Processes**





#### Combine Surveillance Needs







#### Benefits to the Government



- Public funds are at risk on large cost based contracts – a joint Program Office, DCMC, & LMMS process will exist to manage resources wisely
- Atmosphere created that capitalizes strengths of participants in surveillance process to develop programs with opportunity of success
- Environment fosters active and constructive participation of DCMC, DCAA, and Program Offices with LMMS to develop a sound earned value management strategy

Potentially adversarial relationships transformed into productive partnership - renewed emphasis placed on importance of cross-functional teaming



#### **Contractor Benefits**



- The <u>integration</u> of system surveillance, data surveillance and program surveillance
- Focus on <u>quality</u> and utility of reports
- Tailor processes to the way the contractor naturally manages
- Focus on <u>prevention</u> of management system deficiencies rather than "find and fix"
- Conduct government reviews only when surveillance and reporting indicate system integration and discipline deficiencies are distorting the presentation of program status



#### Joint Benefits



- Early teaming yielded end-game success
- **Developed mutual respect for** government/contractor perspectives
- Both parties feel positive about eliminating nonvalue added activitiy
- Mutually able to attack real issues avoided "Committee Fluff"

Gain of Company ownership is a win-win for government and contractor